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Walkabout completes first tranche equity raise of 
A$6.4m for Lindi Jumbo Construction 

Walkabout Resources (ASX:WKT) (Company), is pleased to announce that it has raised $6.4 million in 

tranche one of a staged placement that will advance construction of the flagship Lindi Jumbo Graphite 

Mine in Tanzania. The net proceeds, led by institutional investors, will contribute to the project debt 

facility companion equity requirement (refer ASX announcement 13 April 2021) and provide working capital. 

Highlights 

o The Company has received firm commitments to raise A$6.4 million (before expenses) led by 
Institutional investors in Australia in Stage 1 of its Companion Equity process. 

o This initial tranche of project funding allows the Company to mobilise the major contracts to commence 
construction of the Lindi Jumbo Graphite project in Tanzania. 

o A revised construction schedule has been adopted to better match the expected timing of further equity 
contributions. 

o The Company intends to offer Walkabout shareholders the ability to purchase new shares by means of 
a Rights Issue on the same terms as the Institutional Placement to raise up to A$7.6m. This will facilitate 
stage 2 of the Companion Equity process.  

o Aitken Murray Capital Partners (AMCPS) and Fosters Stockbroking Pty Ltd (FSB) were appointed as joint 
lead managers and bookrunners of the Offer. 

 

Institutional Placement 

Walkabout Resources is pleased to announce that it has received firm commitments for an institutional 

placement of 32,000,000 ordinary shares to raise A$6.4 million (before costs) at A$0.20 per share 

(“Placement”). The Placement was strongly supported, led by institutional investors in Australia.  

The issue of Walkabout shares under the Placement will be completed without shareholder approval, utilising 

the Company’s capacity provided by Listing Rule 7.1. 

Driven by market conditions, the pricing of the offer was outside the threshold minimum price for the 

Company to issue shares under its Listing Rule 7.1A approval. In order to continue with construction and 

without access to the 7.1A capacity, the Company has adopted a staged capital raising process. 

The use of proceeds will be as follows: 

• Further development of the Lindi Jumbo Graphite Project to completion including fulfilling the 
minimum equity component to facilitate debt drawdown conditions for construction; and 

• General working capital purposes. 

 
 
 



 

 

The Placement Price of A$0.20 per share represents:  
 

• a 38.5% discount to the last close price of A$0.325 per share on 3 May 2021; and 
• a 26.8% discount to the 25-trading day VWAP of A$0.27 per share.  

 
The Placement Stage 1 Companion Equity funds the first 2 months of the revised construction schedule. 

Stage 1 Indicative Placement Timetable 

 MILESTONE TIME (AEST) / DATE 

1.  ASX announcement of Placement (including Appendix 3B) and 

return to trading  Wednesday 12th May 2021 

2.  Settlement Date                                                                                             Tuesday, 18th May 2021 

3.  Allotment and Issue Date Wednesday, 19th May 2021 

4.  Lodge Appendix 2A notice for Placement shares and Cleansing 

Notice for Placement shares Wednesday, 19th May 2021 

Stage 2 Proposed Rights Issue 

The Company intends to issue an offer document in the coming weeks for a 1 for 10 non-renounceable rights 

issue for shareholders at the relevant record date with a registered address in Australia or New Zealand or 

other countries as determined by the Board (“Eligible Shareholders”) to subscribe for new ordinary shares 

also at 20c per share.  

Shares issued under the Institutional Placement would be eligible to fully participate in the right issue. If the 

proposed rights are fully taken up, a maximum of approximately A$7.6m could be raised to fund the Stage 2 

companion equity. Stage 2 Companion Equity funds at least another 2 months of the revised construction 

schedule.  

Eligible Shareholders will also be able to apply for additional shares over and above their pro-rata 

entitlement, such applications to be allocated by the Board from any shortfall arising from shareholders not 

taking up their full entitlement.  

Full details of the rights issue will be provided in an offer document for the rights issue. 

The anticipated timetable for the rights issue is as follows: 

EVENT DATE 

Announcement of Offer & Appendix 3B 12 May 2021 

Lodgement of Prospectus with the ASIC & ASX 28 May 2021 

Ex-date 2 June 2021 

Record Date for determining Entitlements 3 June 2021 

Prospectus despatched to Shareholders and Company announces despatch 

has been completed 

8 June 2021 

Last day to extend Closing Date 22 June 2021 

Closing Date 25 June 2021 

Announcement to Market on take up and results 28 June 2021 

Shares quoted on a deferred settlement basis from market open 28 June 2021 



 

 

 

The Directors reserve the right to amend this timetable and may extend the Closing Date by giving at least 
three (3) Business Days’ notice to ASX prior to the Closing Date.  As such, the date the Shares are expected 
to commence trading on ASX may vary. 

Stage 3 Companion Equity 

Although several options are available to the Company, there are several months to arrange and receive 

stage 3 companion equity funding. It is expected that with the further de-risking of the Lindi Jumbo project 

that; 

• EPC and other contracts will be signed and operating 

• Plant construction will be more than a third complete by cost on fixed price contracts. 

• Active site construction will demonstrate in action that no further regulatory approvals are 
required. 

• Containers of plant including long lead time items will be successfully shipped from China and 
stored on site in Tanzania. 

• The only remaining condition precedent for the CRDB debt draw down will be the stage 3 
companion equity injection. 

The directors believe the Company has multiple alternatives to raise the Stage 3 Companion Equity before 

the required time, including but not limited to institutions that participated in the Stage 1 institutional 

placement and expressed a strong desire to follow on in the Stage 3 capital raising, depending on the 

structure of that transaction. 

Lindi Jumbo Mobilisation 

The proceeds of the Stage 1 Placement net of costs and replenishment of corporate funds will make 

approximately US$4m of companion equity available for injection into the Lindi Jumbo Graphite project. This 

equity will represent a third of that required as a condition precedent (CP) to unlock the USD20m project 

debt from CRDB. Project expenditure from the Stage 1 injection will be approved by the Independent Project 

Manager (who reports to CRDB) as a component of the required companion equity. The Debt Facility 

Agreement has no deadline for the satisfaction of the companion equity injection. 

The 3-stage injection of companion equity does very little to change the timing of the CRDB drawdown as 

Lindi Jumbo was always required to spend the companion equity first. While the expenditure may be slightly 

slower the same nature of spend would have always been paid for from the companion equity. 

The company will use the Stage 1 injection to commence construction through mobilisation of its EPC 

contractor Jingpeng Engineering and its other Material Contractors in Tanzania. Focus of project works will 

be: 

• the procurement, manufacture, assembly, testing and shipment of the processing plant equipment 
and components. 

• civil works to prepare for the installation of the processing plant; and 

• other critical site works 

The recommencement of construction demonstrates how Lindi Jumbo has full approval for construction and 

project implementation through the relevant authorities in Tanzania.  

Announcement of results of issue 30 June 2021 

Issue date and lodgement of Appendix 2A with ASX applying for quotation 

of the securities (before noon Sydney time) 

2 July 2021 



 

 

Revised Construction Schedule 

Adapting to staged equity injections, the company has revised its construction schedule by reducing the 

extent of planned activities which are not on the critical path in the first 3 months. Reduced upfront spend 

facilitates slower on-site build up and de-risks contractor programmes and timelines after mobilisation. 

The level of planned expenditure for the first 3 months has been revised from an original USD8.9m to a 

proposed USD5.7m. This rescheduling only increases overall capital costs by less than 0.5%. The impact on 

the elapsed schedule as shown below is approximately one additional month. 

 

Image 1. Comparison of Original Schedule and Revise Schedule 

This announcement is authorised for release by the Board. 

-ENDS- 

For further information, please contact: 
Allan Mulligan 
Chief Operating Officer 
admin@wkt.com.au 

Or 

Skye Gilligan 
Media Liaison 
+61 416 854 264 
skye@gilligangroup.com.au 

ABOUT WKT 

Walkabout is developing the high-grade Lindi Jumbo Graphite Project in South East Tanzania to take advantage of 
forecast market conditions for Large and Jumbo flake graphite products. 

The Company holds 100% of a Mining Licence and between 70% and 100% of adjacent graphite prospecting licences at 
Lindi Jumbo with an enduring option to acquire the remaining 30% share. A high-grade graphite Mineral Reserve has 
been delineated within the Mining Licence area. 

In addition to the Lindi Jumbo Project, Walkabout is also exploring in south west Tanzania at the Amani Hard Rock Gold 
Project and southern Namibia at the Eureka Lithium Project. 

The Company has also acquired an exciting exploration portfolio for gold and base metals in Northern Ireland and 
Scotland and is conducting ongoing mineral exploration in these areas. 
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FORWARD LOOKING STATEMENTS AND DISCLAIMERS 

This announcement includes forward-looking statements that are only predictions and are subject to risks, uncertainties and assumptions, which are 
outside the control of Walkabout Resources Limited. 

Actual values, results, interpretations or events may be materially different to those expressed or implied in this announcement. Given these 
uncertainties, recipients are cautioned not to place reliance on forward-looking statements in the announcement as they speak only at the date of 
issue of this announcement. Subject to any continuing obligations under applicable law and ASX Listing Rules, Walkabout Resources Limited does not 
undertake any obligation to update or revise any information or any of the forward-looking statements in this announcement or any changes in 
events, conditions or circumstances on which any such forward-looking statements is based. 

This announcement has been prepared by Walkabout Resources Limited. This document contains background information about Walkabout 
Resources Limited current at the date of this announcement. The announcement is in summary form and does not purport to be all-inclusive or 
complete. Recipients should conduct their own investigations and perform their own analysis in order to satisfy themselves as to the accuracy and 
completeness of the information, statements and opinions contained in this announcement. 

The announcement is for information purposes only. Neither this announcement nor the information contained in it constitutes an offer, invitation, 
solicitation or recommendation in relation to the purchase or sales of shares in any jurisdiction. The announcement may not be distributed in any 
jurisdiction except in accordance with the legal requirements applicable in such jurisdiction. Recipients should inform themselves of the restrictions 
that apply to their own jurisdiction as a failure to do so may result in a violation of securities laws in such jurisdiction. 

This announcement does not constitute investment advice and has been prepared without considering the recipients investment objectives, financial 
circumstances or particular needs and the opinions and recommendations in this announcement are not intended to represent recommendations of 
particular investments to particular persons. 


