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Lindi Jumbo Project Update: Mine Processing Plant and 
Equipment En Route by Sea 
Walkabout Resources Ltd (ASX: WKT) is pleased to advise that the first consignment of equipment has departed the Port 
of Shanghai, China and is en route to Dar es Salaam.  

 

HIGHLIGHTS 

o First Shipment has departed China and is expected in Tanzania within 30 days. 

o First consignments include mobile equipment and non-containerised processing plant 
equipment. 

o Second containerised consignment to leave China within days. 

o Equipment manufacturing progressing to plan and to budget. 

o Construction activities at site are on target and within budget. 

o Lindi Jumbo construction manager appointed. 

o Tanzanian logistics Contractor and Camp Contractor appointed. 

o Continued investments in our host communities. 

 

Walkabout Resources’ CEO, Andrew Cunningham commented, “Lindi Jumbo continues to deliver milestones with its 
first consignment of plant and equipment en route by sea from China to Tanzania. Our team has worked tirelessly to 
manage these unprecedented times of fractured supply chains and transport vulnerabilities to ensure Lindi Jumbo’s 
construction schedule remains resilient. These persistent efforts stretched over three continents keeping us on budget 
and within the overall project development schedule - something that the entire team can be proud of.” 

China – equipment manufacture, procurement, and logistics 

Yantai Jinpeng Mining Machinery (Jinpeng), our EPC contractor, made good progress in the manufacture and acquisition 
of Lindi Jumbo processing plant and mobile equipment. All the constructed and procured items passed the stringent 
QA/QC controls put in place by the Company and Axis Group (representative in China overseeing EPC project 
management) and are being stored in a separate warehouse in Yantai. The shipment en route is for large equipment 
that will not be transported in containers. 

The first shipments include: 

o Mobile crane 

o Telehandler 

o Front end loaders 

o 10 of the larger floatation cells 
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o Pre-cut steel plates for the raw ore, surge, fine ore and loader feed bins,  

o Various pre-assembled structural steel structures needed as per the construction schedule. 

 

 

Figure 1: Floatation Cells being transported to and offloaded at the port of Shanghai. 

 

 

Figure 2: 55 tonne Mobile crane and telehandler being transported to the port of Shanghai. 

Equipment received in Tanzania will be securely warehoused and/or transported to site as required during the 
construction schedule. A second shipment of approximately seven containers is expected to depart within days. While 
the first few shipments of equipment from China are not on the critical path, later shipments are intended to arrive 
closer to being required on site. Current disruptions in global shipping remain a risk for these later shipments and we 
have expanded the engagement terms for Axis International Group to include expediting future shipments from China. 

Tanzania – mine development activities 

With site development and concrete works due to commence, experienced Tanzanian construction manager, Chediel 
Mashana was appointed to oversee delivery of the project, providing guidance to contractor groups and ensuring 
project safety and quality. 

With good operating conditions over the past few months, several critical tasks were completed and works to date 
continue to support commissioning of the plant in the third quarter of 2022. Jinpeng has sent an engineer to site to sign 
off on civil works undertaken by TNR to ensure they meet the specifications for plant erection. 
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Progress on site includes: 

o Earthworks – Terracing, Compaction and Plant roads – Complete 

o ROM Retaining wall (Terra Trel wall) – In progress and to schedule 

o Raw water pond – In progress and to schedule 

o Access drift - Complete 

o Mine Boundary Demarcation – Complete 

o TSF Topsoil removal and topsoil stockpiling – In progress and to schedule 

 

Figure 3: Raw Water Pond located within the prepared processing plant area. 

 

 

Figure 4: ROM Retaining wall (Terra Trel wall) as of 06 December 2021. 

During the past month, the Company appointed the Tanzanian logistics contractor  responsible for the customs 
clearance of imported equipment through the port of Dar es Salaam and subsequent transport to a holding warehouse 
and site as needed. The Tanzanian logistics team supported by Lindi Jumbo management in Dar es Salaam, together 
with Jinpeng and Axis Group in China are working collaboratively to ensure supply chain activities proceed as smoothly 
as possible. This includes putting necessary documentation in place with necessary approvals by Tanzanian authorities 
before the shipments arrive. 
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The Company has also appointed the preferred supplier of the mine camp on site under a BOOT arrangement. We have 
therefore deferred the establishment of the camp until the second quarter of 2022 to limit unnecessary running costs 
and associated infrastructure until it is needed. The camp will include: 

o Offices 

o Accommodation 

o Dining & Canteen 

o Water purification & sewage plants 

o Medical 

o Training Centre 

o Change rooms 

Under a BOOT arrangement, upfront CAPEX costs will reduce but provide a modest increase in OPEX during the first five 
years. 

With the arrival of grid power to site this month, our contracted electrical engineers have been actively integrating the 
grid power with our amended plant power supply options. Selection of the final power model will be determined within 
coming weeks.  

Community Engagement – COVID-19 Vaccination Clinics 

The Lindi Jumbo team has been active in our local communities, continuing to build our social licence to operate. 
Practical measures during the month included our ongoing support of a COVID-19 vaccine rollout to educate and 
protect workers and communities in the project surrounds (see announcement 25 October 2021). More than 200 
community members have been vaccinated in December to date in the villages of Matambarale, Namikulu and 
Namilema. 

Lindi Jumbo has also committed to improve the local mine bypass road to an all-weather condition. 

 

Figure 5: Recent vaccination program at the village of Matambarale 

General 

A number of other Tanzanian miners signed framework agreements with the government during the month. Lindi 
Jumbo had previously received written agreement from the government in November 2019 of its 16% free carried 
interest. It was confirmed that the FCI was only payable to the government on the payment of dividends from Lindi 
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Jumbo. The timing of the issue of Lindi Jumbo B class shares to the government is yet to be agreed but is not required 
before either construction or production. 

Further increases in global prices and likely shortages in supply for all sizes of flake graphite augurs well for the setting 
of prices under the previously announced Lindi Jumbo binding offtake term sheets during the coming months. The 
prospect of supply shortages as we come into production has also expanded the number of parties contacting the 
company for potential offtake. 

This announcement is authorised for release by the Board. 

-ENDS- 

For further information, please contact: 

Andrew Cunningham 
Chief Executive Officer 
+61 8 6298 7500 

Or 

Skye Gilligan 
Media Liaison 
+61 416 854 264 
skye@gilligangroup.com.au 

ABOUT WKT 

Walkabout is developing the high-grade Lindi Jumbo Graphite Project in South East Tanzania to take advantage of 
forecast market conditions for Large and Jumbo flake graphite products. The Company holds 100% of a Mining Licence 
and between 70% and 100% of adjacent graphite prospecting licences at Lindi Jumbo with an enduring option to 
acquire the remaining 30% share. A high-grade graphite Mineral Reserve has been delineated within the Mining Licence 
area. 

In addition to the Lindi Jumbo Project, Walkabout is also exploring in south west Tanzania at the Amani Hard Rock Gold 
Project.The Company has also acquired an exciting exploration portfolio for gold and base metals in Scotland and 
Northern Ireland and is conducting ongoing mineral exploration in these areas. 

Learn more at wkt.com.au 
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http://www.wkt.com.au/

